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Under construction 
Const cost: $2,263,000 
Completion:  Fall 2015 
3.8 miles 
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Trail Bridge over SR 442  

Const complete 
Const cost: $2.4 million 
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Award Design/Build contract: Fall 2015 
Est const cost: $9.8 million 
Est completion:  Early 2018 
13.5 miles 
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Const nearing completion 
Const cost: $2.4 million 
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Award Design/Build contract: Fall 2015 
Est const cost: $6.5 million 
Est completion:  Early 2018 
6.5 miles 
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Osteen Maytown Rd 
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Tenth St Widening Project from S. Myrtle Av to US 1 

Design plans 95% complete 
ROW 100% complete 
Awaiting revised FEC RR agreement 
Est const cost: $6.8 million 
Est const start: Fall 2015 
Est Const complete: Late 2016  
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Pioneer Trail at Turnbull Bay Rd Intersection Improvement 

Bids opened/awaiting award of const contract 
Const. $1.43 million 
Est completion:  Spring 2016 
 

(to be constructed under traffic) 
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Turnbull Bay Bridge Replacement Project (to be constructed under traffic) 

Design/Permitting complete 
Const funded beginning July 2015 
Est  Const $4.4 million 
Est completion:  Fall 2017 
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