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PROJECT	
  OVERVIEW	
  
•  Three	
  year	
  project	
  consisLng	
  of:	
  
– Stormwater	
  drainage	
  system	
  	
  
– Gravity	
  sanitary	
  sewer	
  system	
  

•  Replacement	
  
•  Lining/RehabilitaLon	
  

– Potable	
  water	
  main	
  	
  
– Force	
  main	
  (pressurized	
  sewer)	
  
– Misc.	
  site	
  work	
  
– Asphalt	
  resurfacing	
  



PROJECT	
  OVERVIEW	
  



PROJECT	
  STATUS	
  
•  Contract	
  Time:	
  

–  Contract	
  DuraLon:	
  1,095	
  days	
  
–  Clock	
  Started:	
  9/29/2014	
  
–  Days	
  Completed:	
  276	
  days	
  
–  Days	
  Remaining:	
  819	
  days	
  
–  Contract	
  Time	
  Complete:	
  25.2%	
  

•  Work	
  Completed:	
  
–  Contract	
  Total:	
  $8,806,386.50	
  
–  Amount	
  Billed	
  to	
  Date:	
  $5,204,613.86	
  
–  Est.	
  ConstrucLon	
  Complete	
  by	
  Billing	
  (Work	
  Completed):	
  59.1%	
  
–  Last	
  Public	
  MeeLng	
  on	
  1/15/2015	
  Approximately	
  12%	
  Complete	
  

•  Summary:	
  
–  Significant	
  Amount	
  of	
  Work	
  Completed	
  Since	
  Last	
  Public	
  MeeLng	
  	
  
–  Ahead	
  of	
  Schedule	
  
–  ProjecLng	
  An	
  Early	
  Finish	
  



STORMWATER	
  IMPROVEMENTS	
  



GRAVITY	
  SANITARY	
  SEWER	
  
(REPLACEMENT)	
  



GRAVITY	
  SANITARY	
  SEWER	
  
(REHABILITATION)	
  



WATER	
  MAIN	
  (POTABLE)	
  



FORCE	
  MAIN	
  (PRESSURIZED	
  SEWER)	
  



UPCOMING	
  AREAS	
  OF	
  FOCUS	
  

•  Ocean	
  Avenue:	
  Rebuild/pave	
  road	
  
•  Oakwood	
  Avenue:	
  Rebuild/pave	
  road	
  	
  
•  Cooper	
  Street:	
  Complete	
  storm,	
  rebuild/pave	
  road	
  
•  Goodwin	
  Avenue:	
  Complete	
  storm,	
  rebuild/pave	
  
pipe	
  crossings	
  

•  Pine	
  Street:	
  Rebuild/pave	
  pipe	
  crossings	
  



UPCOMING	
  AREAS	
  OF	
  FOCUS	
  

•  2nd	
  Avenue:	
  Complete	
  storm	
  
•  Carol	
  Avenue:	
  Install	
  storm	
  
•  Hope	
  Avenue:	
  Install	
  storm,	
  sewer,	
  and	
  water	
  main	
  
•  Maralyn	
  Avenue:	
  Install	
  storm	
  and	
  water	
  main	
  
•  Columbus	
  Avenue:	
  Complete	
  force	
  main	
  
•  Buenos	
  Aires	
  Avenue:	
  Install	
  storm	
  



UPCOMING	
  AREAS	
  OF	
  FOCUS	
  
•  Work	
  Scheduled	
  Throughout	
  Project:	
  
– TesLng/videoing	
  of	
  installed	
  storm	
  and	
  sanitary	
  
sewer	
  systems	
  

– RehabilitaLon	
  of	
  the	
  exisLng	
  sanitary	
  sewer	
  via	
  
cured-­‐in-­‐place-­‐pipe	
  	
  



UPDATE	
  FROM	
  ENGINEER	
  



CITY	
  OF	
  NEW	
  SMYRNA	
  BEACH	
  
INSPECTORS	
  

•  Shawn	
  Giddens	
  sgiddens@cityofnsb.com	
  (386)576-­‐7768	
  
	
  
•  Steve	
  Parnell	
  sparnell@cityofnsb.com	
  (386)576-­‐7736	
  

•  Get	
  updates	
  on	
  the	
  project’s	
  progress	
  online	
  at:	
  
	
  	
   	
  www.cityofnsb.com/centralbeach	
  
	
  



Ques0ons	
  and	
  Answers	
   Masci	
  Corporate	
  Office	
  

5752	
  S.	
  Ridgewood	
  Ave.	
  
Port	
  Orange,	
  FL	
  32127	
  
Phone:	
  386-­‐322-­‐4500	
  
	
  
Ajer	
  Hours	
  Phone:	
  
386-­‐566-­‐9020	
  
386-­‐846-­‐6762	
  


